
ID Task Name Duration Start Finish
914 FIBER TRIGGER ELECTRONICS FABRICATION 318.2 w 10/3/94 2/12/01

915 SVX II 192.6 w 10/1/96 8/25/00

916 SVXII Rad Hard Chips Available 0 w 10/1/96 10/1/96

917 SVX II+Pick Off Packaging Proto. 54 w 10/1/96 10/30/97

918 Pickoff chip-third prototype 19 w 11/5/97 4/1/98

919 M3-Fiber Trigger Pickoff Chips Ordered 0 w 7/1/97 7/1/97

920 Pickoff Chip Production 16 w 11/19/98 3/26/99

921 Multichip Modules Ordered 0 w 10/20/97 10/20/97

922 Multichip Module Preproduction 77 w 11/26/97 6/24/99

923 Final Production - MCM 32 w 1/13/00 8/25/00

924 Multichip Modules Received 0 w 8/25/00 8/25/00

925 FE Analog Boards 318.2 w 10/3/94 2/12/01

926 Analog Board Prototype 34 w 11/1/95 7/2/96

927 Procure Parts - FY95 16 w 10/3/94 1/20/95

928 Procure Parts - FY96 16 w 10/2/95 1/25/96

929 Analog Board Test with Cassette 35 w 4/13/98 12/23/98

930 M3-Fiber Tracker Analog Board Test Complete 0 w 12/23/98 12/23/98

931 Preproduction Boards 70.8 w 4/1/99 8/31/00

932 8-chip  boards 32 w 4/1/99 11/15/99

933 12-chip boards 44.8 w 10/5/99 8/31/00

934 Final Test 44.8 w 11/16/99 10/13/00

935 8-chip test 6 w 11/16/99 1/12/00

936 12-chip test 6 w 9/1/00 10/13/00

937 Redesign and Test Boards 42.8 w 1/13/00 11/10/00

938 8-chip board 20.4 w 1/13/00 6/5/00

939 12-chip board 4 w 10/16/00 11/10/00

940 Bid Production 46.8 w 11/16/99 10/27/00

941 Bid 8-chip board production 8 w 11/16/99 1/26/00

942 Bid 12-chip board production 8 w 9/1/00 10/27/00

943 8-chip Board Production 40.4 w 1/26/00 11/8/00

944 M3-Fiber Tracker 8-chip  Analog Boards Ordered 0 w 1/26/00 1/26/00
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945 Produce 10 8-chip boards 4 w 6/6/00 7/3/00

946 Ten 8-chip Analog Boards Available 0 w 7/3/00 7/3/00

947 Test 10 8-Chip Boards 6 w 7/5/00 8/15/00

948  Produce and test remaining 8-chip boards 12 w 8/16/00 11/8/00

949 8-chip Analog Boards Ready 0 w 11/8/00 11/8/00

950 12-chip Board Production 14 w 10/27/00 2/12/01

951 M3-Fiber Tracker 12-chip  Analog Boards Ordered 0 w 10/27/00 10/27/00

952 Produce 10 12-chip boards 4 w 11/13/00 12/12/00

953 Ten 12-chip Analog Boards Available 0 w 12/12/00 12/12/00

954 Test ten 12-Chip Boards 2 w 12/13/00 12/28/00

955  Produce and test remaining 12-chip boards 6 w 1/2/01 2/12/01

956 12-chip Analog Boards Ready 0 w 2/12/01 2/12/01

957 CFT Digital Boards 192.25 w 11/12/96 10/6/00

958  Development 81 w 11/12/96 7/7/98

959 Test Board Prototype Fabrication 4 w 1/4/99 1/29/99

960 Test Board Prototype Complete 0 w 1/29/99 1/29/99

961 Board Test 12 w 2/1/99 4/23/99

962 Final Design 28 w 4/1/99 10/18/99

963 Design Motherboard 6 w 4/1/99 5/12/99

964 Design Level 1 Daughter Board 20 w 5/13/99 10/4/99

965 Design Level 2 Daughter Board 22 w 5/13/99 10/18/99

966 Final Prototypes 35 w 5/13/99 2/2/00

967 Mother Board Prototype 6 w 5/13/99 6/24/99

968 Level 1 Daughter Board Prototype 10 w 10/5/99 12/15/99

969 Level 2 Daughter Board Prototype 13 w 10/19/99 2/2/00

970  Final Test 25 w 12/16/99 6/22/00

971 Test Mother Board and Level 1 Daughter Board 6 w 12/16/99 2/9/00

972 Test Mother Board and Level 2 Daughter Board 20 w 2/3/00 6/22/00

973 Redesign 21 w 2/10/00 7/7/00

974 Motherboard Redesign 4 w 2/10/00 3/8/00

975 Level 1 Daughter Board Redesign 3 w 2/10/00 3/1/00
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976 Level 2 Daughter Board Redesign 2 w 6/23/00 7/7/00

977 Bid Mother and Daughter Boards 12.6 w 10/19/99 1/31/00

978 M3-CFT Digital Boards Ordered 0 w 1/31/00 1/31/00

979 Produce 10 Boards 8 w 5/16/00 7/13/00

980 10 Digital Boards Available 0 w 7/13/00 7/13/00

981 Test Boards 4 w 7/13/00 8/10/00

982 Final Production 8 w 8/10/00 10/6/00

983 CFT Digital Boards Ready 0 w 10/6/00 10/6/00

984 Mixer Boards 80.8 w 4/1/99 11/10/00

985 Test Board Design 19 w 4/1/99 8/13/99

986 Test Board Prototype 9.8 w 8/16/99 10/22/99

987 Prepare Final Design 26 w 12/1/99 6/14/00

988 Mixer Board Design Finished 0 w 6/14/00 6/14/00

989 Build Mixer Prototype 11 w 6/15/00 8/31/00

990 Redesign Mixer Board 2 w 9/1/00 9/15/00

991 Bid Mixer Boards 6 w 6/15/00 7/27/00

992 Mixer Boards Ordered 0 w 9/15/00 9/15/00

993 Build Production Boards 8 w 9/18/00 11/10/00

994 Mixer Boards Ready 0 w 11/10/00 11/10/00

995 Support Hardware 69.4 w 5/17/99 10/6/00

996 Design FEA Backplane 4 w 5/17/99 6/14/99

997 Produce FEA Backplane 11 w 10/11/99 1/11/00

998 Design Motherboard Backplanes 4 w 9/1/99 9/29/99

999 Produce Motherboard Backplanes 15 w 9/30/99 1/28/00

1000 Design Mixer Board Backplanes 4 w 6/15/00 7/13/00

1001 Produce Mixer Board Backplanes 12 w 7/14/00 10/6/00

1002 Rack Prep in Movable Counting House 30 w 5/1/97 12/3/97

1003 Install cable ways and fiber tracker electrical cables 10 w 5/8/00 7/18/00

1004 Installation & System Test 12 w 11/13/00 2/12/01

1005 First Crate Operational 0 w 8/15/00 8/15/00
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